WETHERSFIELD TOWN HALL / LIBRARY RENOVATIONS BUILDI NG

COMMITTEE
MINUTES — THURSDAY May 15, 2008

Chairman Coombs called the Meeting to order at 600 P.M. in the Library Employee Lounge.

Present
Committee Member Name Present Absent  |Excused
Joseph Coombs, Chairman X
Tim Tuell, Vice Chairman
Raymond Grasso X X
Luke McEntire X
Carmen Pace X
Stuart Temple, Clerk Pro Tem X
Liaison Present
Paul Montinieri, Council Liaison X
Tony Martino, Staff Liaison X
Mike Turner, Staff Liaison X
Staff & Guests Present
Bonnie Therrien, Town Manager X
Liz Kirkpatrick, Asst Library Director X

Today is day 362 of the Project
1. Public Comments:

1.

None

2. Approval of Minutes:
A. Minutes of May 1, 2008 Meeting — Motion by Carmen Pace seconded by Tim Tuell to
approved the minutes. All but one member voted in favor (Stuart Temple
abstained).
3. Projects for Discussion
I.  Town Hall / Library Renovations — Phase 2
A. Expenditures

1.

Kronenberger & Sons — App. No. 11 -$360,810.00 — Motion made by Stuart
Temple seconded by Luke McEntire to approve this payment. All members

voted in favor.

Tuthill & Wells — Invoice 3822 -$8,195.00 — Motion made by Stuart Temple

seconded by Carmen Pace to approve this payment. All members voted in

favor.

B. Change Orders

1.

Change Order 35 — Insulate Dual Temperature Piping - $10,982.37 — Chairman
Coombs advised this had been discussed at previous meeting, but final numbers
were not ready. If approved tonight it will be added to the Town Council's Agenda.
This is the last portion of the pending change orders. Motion by Luke McEntire
seconded by Stuart Temple to approve change order. All members voted in

favor.

C. Staff Information

1.

2.

Budget Sheet dated May 8, 2008 — Motion by Stuart Temple seconded by Tim
Tuell to accept this as information. All members voted in favor.

Job Meeting Minutes Dated April 23 & 30, 2008 & May 7, 2008— Motion by Stuart
Temple seconded by Carmen Pace to accept this as information. All members
voted in favor.
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D.

3. Chairman Coombs May 1, 2008 Letter to Council regarding Fund Transfer —

Based on piping insulation update a revised letter dated May 15" was distributed
to members to replace the May 1% draft in the packets. This change resulted in a
$10,000 increase in cost. Paul Montinieri raised questions regarding the revised
guote and the markups. Mike Turner handed out a memorandum to Chairman
Coombs that he prepared dated May 15" captioned “Further Info on PCO’s”
After reviewing the data in Mike memo it was determined that only $40,000 and
not $60,000 was needed from Town Council to finish the proposed work. Mike
Turner will prepare a revised memo that will be sent to Town Councilors in the
morning. Paul Montinieri requested Mike Turner prepare an item breakdown of
the subs expenses for the piping. Motion made by Stuart Temple seconded by
Carmen Pace to accept this as information. All members voted in favor.

Old Business

1.

2.

Construction Status — Chairman Coombs advised there are more people on the
job site then have been there in the past. The Contractor is putting new
flashing on the roof. They started installing stone panels on Tuesday. They
hope to finish the stone work by Memorial Day. Kronenberger may be doing
the caulking. The caulking will be a color close to the color of the window sash.
The panels on the top are done so they can now start the mansard work.
Piping work has started. They have to get the pipe runs to keep ahead of the
stone work. Tomorrow they will bring a fan coil unit into the building to check
where the pipe connections will go. Window work is progressing; they are
currently working on the Library windows where the Town Clerk is currently
located. Prime painting has started. A letter has been sent to Eunice DiBella
regarding the vault door, fan and vct tile status. Chairman Coombs advised
Eunice DiBella might not allow the vct tiles. If so we will have to look at
cleaning and sealing the vault floor. The new column has been installed in
Park & Recreation. Last Saturday they made the switchover on the electric
panel. The contractor had a problem with their generators so the Fire Marshal
arranged for a fire truck with a generator to help out. The new panel and
transfer switch will automatically allow town hall and elevators to work on the
generator during a power shutdown. As a result of the new lighting and other
energy efficiencies installed our energy consumption is down. Once the project
is complete we will have to look and see what our energy consumption is. The
Energy Committee is for a place to install a solar panel they received. They
want to install it on the small roof between Town Hall and the Library.
Chairman doesn’t agree. The architecture of the new work doesn't justify it.
The panels can go on the main roof in an area where they couldn’t be seen.
Stuart Temple advised that then new panels are made so they can be laid flat
and not have to be on an angle. NOTE: Tim Tuell and Paul Montinieri left at
6:45 PM. Mike Turner advised that the technology vendor has laid most of the
cabling to locations where they can make runs to all the jacks. There has been
no problem with Kronenberger and Colossale both being on site doing their
prospective work.

Library Shelving Results (tabled, bids under review) — Chairman Coombs

advised bids are still being analyzed. Samples from the two lowest bidders have
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been received and set up for members to look at. Once the meeting is over the
Committee will look at the samples. Chairman Coombs still wants an analysis
from the Architect on the shelving. Luke McEntire advised he had looked at the
shelving and didn’t see a lot of difference between them. Liz Kirkpatrick went
over some of differences between the three systems. Chairman Coombs advised
there is standard spacing for the shelves; this size shelving doesn’t have to be
bolted to the floor. The functionality of the shelving is the same. We have to look
at functionality over form. Bonnie Therrien advised she doesn’t want to have
vendor issues. Bonnie wants to be able to go to Town Council in June with a

recommendation.
E. New Business
1. None

4. Next Scheduled Meeting:
A.  The next regular scheduled meeting will be Tuesday May 27, 2008 at 6:00 PM in
Conference Room One.
Prior to adjournment Chairman Coombs offered to take members interested over to
Town Hall to show him how things were progressing.
3. Adjournment: Motion by Stuart Temple seconded by Carmen Pace to adjourn. All members
voted in favor. Meeting adjourned at 7:02 PM.

NOTE: Once the meeting was over members present went to inspect the shelving.

| hereby certify that the above is a true copy of the minutes approved by the Town Hall
Renovations Committee.

Stuart Temple, Clerk — Pro Tem
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